
57 MHZ RFQ Meeting Notes 10-14-04 
Subject: PROJECT STATUS 
Date: 10/14/04 
Attendees: SUSHIL FRANK PETER BRIAN 
 

Action Items:  
  

•  MANUFACTURING 
• FINAL COST ESTIMATE IN SHOPS 

• 2000 COST FOR FINISHING INSPECTION 
• 4000 TOTAL TO COMPLETE SPLIT COST VANE BRAZE REWORK 

• QUOTES BACK FOR FINISH MACHINING    
• MEETING WITH HI-TECH TO SHOW PARTS  
•  


